
IsSz) CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Westwood Chemical Site CONTRACT No.: EP-W-04-055 
DO No.: 13 DATE: Aug 09 to Aug 22, 2005 

SITE SPILL NUMBER: WN SHIFT: 06:00 to 19:00 
EPA REGION: II OSC: Dilshad J. Perera 

CONTRACTOR Earth Tech RM: David Bofinger 
MONITORS USCG-AST WORK ORDER: 15 

NUMBER OF PERSG NNEL AUTHORIZED 
1 RM 1 IH/Safety Officer 
1 Field Clerk/Typist 1 Foreman 
2 Equipment Operators 
3 Chem Tech 
2 T&D Coordinator 
1 Chemist 
5 Cleanup Techs 

EQUI PMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM QTY ITEM QTY 

Computers 6 Air Compressor 1 
Printers 3 Air Compressor Hoses 4 
Pickup truck (4wd) 2 Man-lift 2 
Passenger Van 1 Wireless Router 1 
Passenger Vehicles 2 Free Tanks (20,000 gallon capacity) 5 
Trailer Cargo 8ft 1 Water/Oil Interface Probe 1 
Backhoe (4x4) 1 High Reach Fork Lift 1 
Forklift 2 Roll-Offs (as needed) 
Radios 10 Brush Cutter 1 
Copier 1 Pressure Washer 1 
Fax 1 Cut Off Saw 1 
SCBA 2 
Hip Air 2 
Breathing Air 12 
Trash Dumpster 1 
Port-a-John 1 
Water Cooler 2 
Propane Cylinders for Forklift 12 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE 
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

SIGNAlUKbOF ON-SCENE COORDINATOR 7 7 DATE 

ACKNOWLEDGE RECEIPT OF THIS WORK ORDER 

N 6/JQ/QS 
IGNATUyRE OF RESPONSE MANAGER r DATE 

420805 



/.Oa 
VSS&l CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Westwood Chemical Site CONTRACT No.: EP-W-04-055 
DO No.: 13 DATE: Aug 09 to Aug 22, 2005 

SITE SPILL NUMBER: WN SHIFT: 06:00 to 19:00 
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CONTRACTOR Earth Tech RM: David Bofinger 
MONITORS USCG-AST WORK ORDER: 15 

DESCRIPTION OF WORK JO BE PERFORMED 

• Continue providing 24-hr Site Security. 
• Propane for existing forkiifts. 
• Provide cleaning services for office area. 
• Continue Lab-pack operations including consolidation operations. 
• Continue procurement for T&D of tank material and debris 
• Continue identifying, draining and removing product lines 
• Continue T&D of wastewater and non-haz debris 
• Continue disassembly of empty tanks 
• Begin transport of segregated material to Summit Research Labs 
• Demobe Chem Tech and Vehicle 
• Authorize offsite hours, not to exceed 16hrs, for Environmental Scientist for updating the Direct Push Work Plan 
• Continue sampling/repackaging of the non-reusable material for T&D 
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SITE NAME: Westwood Chemical Site CONTRACT No.: EP-W-04-055 
DO No.: 13 DATE: Aug 09 to Aug 22, 2005 

SUE SPILL NUMBER: WN SHIFT: 06:00 to 19:00 
EPA REGION: II OSC: Dilshad J. Perera 

CONTRACTOR Earth Tech RM: David Bofinger 
MONUORS USCG-AST WORK ORDER: 15 

AMENDMENTS 

Mobe Chem Tech and Vehicle on 08-20-05 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE 
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

SIGNATURE OF ON-SCENE COORDINATOR ' ' DATE 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER 

DATE 




